

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	JUNE 2026
Team ID	
Project Name	Visualization Tool for Electric Vehicle Charge and Range Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection and Cleaning	USN-1	As a developer, I want to load and explore all 4 EV datasets for understanding.	2	High	MOUNIKA
Sprint-1	Data Cleaning	USN-2	As a user, I want cleaned, formatted price and range values for easy analysis	2	High	MOUNIKA
Sprint-2	Dashboard Development (India)	USN-3	As a user, I want to see a dashboard showing EVs in India by type and price	3	High	MOUNIKA
Sprint-2	Infrastructure Map	USN-4	As a user, I want to visualize EV charging stations on a map	3	Medium	MOUNIKA
Sprint-3	Global EV Dashboard	USN-5	As a user, I want to compare global EVs by speed, range, and price	3	High	MOUNIKA
Sprint-3	Filters and KPIs	USN-6	As a user, I want to filter EV data by brand, type, and powertrain	2	High	MOUNIKA

Sprint-4	Story Creation & Publishing	USN-7	As a developer, I want to build a data story using Tableau and publish it	2	High	MOUNIKA
Sprint-4	Web Integration	USN-8	As a user, I want to view the Tableau dashboard on a Bootstrap-based web page	2	Medium	MOUNIKA

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	4	4 Days	14 June 2026	17 June 2026	4	17 June 2026
Sprint-2	6	4 Days	18 June 2026	21 June 2026	6	21 June 2026
Sprint-3	5	3 Days	22 June 2026	24 June 2026	5	24 June 2026
Sprint-4	4	3 Days	25 June 2026	27 June 2026	4	27 June 2026

Velocity:

If Sprint-1 had 4 story points over 4 days:

Velocity = $4 / 4 = 1$ story point per day